



2019
Town receives a grant from BC Hydro towards burying shallow utilities and receives funding through RMI for beautification of the dike in Phase 3 of the project.



Winter - Summer 2019
Engagement meetings with riverfront property owners.



September 2019
Public engagement on the vision for **Phase 3**.
Construction kicks off with the burying of shallow utilities.



Nov. – Dec. 2019
Design for **Phase 3** finalized and ready for tender.



Early 2020
Report back on “What We Heard” from public engagement.
Design for **Phase 3** presented to the public.

